FIFE - Task #16432

Milestone # 16428 (Assigned): Roll out FIFE efficiency policy

Design and implement suspension mechanism defined in the policy
05/04/2017 05:01 PM - Tanya Levshina

Status: Assigned Start date: 05/04/2017
Priority: Normal Due date: 09/01/2018
Assignee: Kenneth Herner % Done: 0%
Category: Estimated time: 0.00 hour
Target version: FY19 Q2 Spent time: 0.00 hour
Description

History

#1 - 05/09/2017 01:02 PM - Tanya Levshina
- Target version set to FIFE Roadmap for FY18

#2 - 06/13/2018 02:06 PM - Tanya Levshina
- Due date changed from 06/09/2017 to 07/01/2018

#3 - 06/13/2018 09:49 PM - Tanya Levshina
- Due date changed from 07/01/2018 to 09/01/2018

#4 - 01/22/2019 05:01 PM - Kenneth Herner
- Target version changed from FIFE Roadmap for FY18 to FY19 Q2

- Assignee changed from Michael Kirby to Kenneth Herner
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